App F IX 4

J

Previous References

NK 51-39 (106, 107)

(1941 NK)

NK File No 50 — 41

Serial Nos 50, 51

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Part B for November, 1941

SUBJECT

Revised Estimate of Rs 3,800/- for the Construction of a slaughter house at Mandya

The D.C. Mandya
" Comptroller
" D.P.H.
" Chief Engineer

L 3580 — 3 Dy 7-11-41

Sanctions the ——

41

Construction of a slaughter house at Ramdga

General and Revenue Secretariat | File No 50 2431/2 of 1941-42 | [App F III—2

Serial No

Letter No A S C 4611/39 40 Dated 22 10-41 from the D-C Ramdga Dt, represents the circumstances stated, Sanction to the revised Estimate for Rs 5,800/- for the Construction of a slaughter house at Ramdga as resolved by the Ramdga town Board

'D' Govt refer to invited to G O No L6658 61 Dated 30 8 40 Sanctioning the Estimate for Rs 4,970/- for the Construction of a slaughter House at Ramdga, the Cost being met out of the funds

Now the D-C represents Sanction to the above Revised Estimate for Rs 5,800/- for the new Abattoir G O Sanctioning a Plan up for approval

Hm 27/10/41

Maybe approved

Law Secy 28 10 41

SECY LAW DEPT 23 OCT 1941 GOVT OF MYSORE

OFFICE OF THE MINISTER FOR L S G & P H Dt 31-10-41 N 2549

Minister L S G

Hm 31/10/41 for 31 10 41

Sec 31 10 41

Hm 1/11/41

TYPING SECTION 3 NOV 1941 GEN. REV SECTT

57

NOTE—Contn Sheet

To the D C Ramdga thro Comptroller D F 11

WD 04155—GPB—55 000—23 10 41

Chief Engineer L 3580-3 thro 3-11-41

Sanctions the revised Estimate

File No of 194

General and Revenue Secretariat

Serial No

= D2431/L

OFFICE OF THE DEPUTY COMMISSIONER
MANDYA DISTRICT

No A5 C 4677/39-40
Encl One file

Mandya Dated 22nd October 1941

ML 50-41-50

FROM

C M H RANAJODHA SINGH, Esq , B A ,
DEPUTY COMMISSIONER
Mandya District
MANDYA

SECY LAW DEPT
23 OCT 1941
GOVT OF MYSORE

TO V NARAYANA RAO, Esq , B A , LL B ,
Secretary to Government of Mysore,
L A W Department, BANGALORE

SIR

Subject — Re: the sanctioning of the revised estimate for the construction of Slaughter House in Mandya Town

-- --

I have the honour to state that the construction of the Slaughter house in Mandya Town at an estimated cost of Rs 4970/- was sanctioned in C O No I 6659-61 - ML 51-39-107 dated 30th January 1940 It is reported that in the course of execution of the work certain deviations from the sanctioned estimate were found to be absolutely necessary owing to the nature of soil met with in the foundation and the rise in prices of materials due to War Conditions The report accompanying the revised estimate explain in detail the circumstances in which the revision of the estimate is rendered necessary

The President, Municipal Council, Mandya has in his report No O C 28/41-42 dated 14th September 1941 stated that the Municipal Council have, at their meeting held on 31-8-41, resolved that the revised estimate scrutinised in the Public Works Department for Rs 5800/- may be sanctioned

I therefore request you kindly to obtain the sanction of Government to the revised estimate for Rs 5800/- as resolved by the Municipal Council

P T O

A copy of the resolution of the Municipal Council, and other connected papers are enclosed herewith for kind reference

I have the honour to be,

Sir,

Your most obedient servant,

KXX DEPUTY COMMISSIONER,
MANDYA DISTRICT

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read —

Government Order No L.6659-61/51-39-107 dated 30th January 1940 sanctioning the construction of a slaughter house in Mandya Town at an estimated cost of Rs.4,970/- the expenditure thereon being met out of the funds of the Mandya Town Municipal Council.

2. Letter No.A.5.C.4677/39-40 dated 2nd October 1941 from the Deputy Commissioner, Mandya District, requesting, in the circumstances stated, sanction to the revised estimate for Rs.5,800/- for the construction of the above slaughter house in the Mandya Town as resolved by the Mandya Town Municipal Council.

Order No. L3580-83/LC50-41-51

Dated, Bangalore, 7th November 1941

In modification of the Government Order read above, Government are pleased to accord sanction to the revised estimate for Rs.5,300/- for the above work.

for Secretary to Government,
Law Department.

The Deputy Commissioner, Mandya District,
The Comptroller to Government,
The Director of Public Health,
The Chief Engineer of Mysore.

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read —

Government Order No L.6659-61/51-39-107 dated 30th January 1940 sanctioning the construction of a slaughter house in Mandya Town at an estimated cost of Rs 4,970/- the expenditure thereon being met out of the funds of the Mandya Town Municipal Council.

2. Letter No.M.S.C.4677/39-40 dated 22nd October 1941 from the Deputy Commissioner, Mandya District, requesting, in the circumstances stated, sanction to the revised estimate for Rs.5,300/- for the construction of the above slaughter house in the Mandya Town as resolved by the Mandya Town Municipal Council.

Order No. L3580-83/41-50-41-51

Dated, Bangalore, 7th November 1941.

In modification of the Government Order read above, Government are pleased to accord sanction to the revised estimate for Rs.5,300/- for the above work.

for Secretary to Government,
Law Department.

To

The Deputy Commissioner, Mandya District,
The Comptroller to Government,
The Director of Public Health,
The Chief Engineer of Mysore.

Rs 6

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the 193

Date of issue 7th Nov 1941

Signed by Mr G. Ramachandra Rao

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Section Miscl

File No 50 - 41

Serial No 51

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

G O No L 6659 61/Misl 51 39-107 Dated 30-1-40 sanctioning the Construction of a slaughter house in Ramdrug Town at an Estimated Cost of Rs 4 970-, the Cost being met out of the funds of the Ramdrug Town Fund

Order thereon—No

2) Letter No A 5 C 4677/39 40 Dated 22-10-41 from the D. C Ramdrug Dt, requesting in the circumstances stated, sanction to the revised estimate for Rs 5,800- for the Construction of the above slaughter house in the town of Ramdrug as resolved by the Ramdrug Town Fund

Order No. 3580-83

The Commissioners of the Crown Estates, Grant are pleased to accept Tenders to the revised Estimate for the sum of £800 for the above Work.

for Secretary to the Treasury

To the Director Property Services Agency
Comptroller
Director of Works
Architect, Engineer

List of Enclosures

Copied by

Examined by

WD 0979—GPB—97500—14 4 38